

# Program Management Best Practices Mapped to State of Georgia PSGs

Source: *The Standard for Program Management, Third Edition*, The Project Management Institute

Common Term	Objective	PMBOK Standard	PMBOK Control Objective	Applicable State PSG
Program Benefits Management	Benefits Identification	4.1	Identify and qualify benefits that stakeholders expect to realize. For a given program, this includes defining objectives, quantifying business benefits, developing metrics and KPI, establishing processes for measuring progress, creating tracking and communications processes.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Benefits Analysis and Planning	4.2	Establishing the program benefits realization plan, defining and prioritizing program components, establishing performance baseline.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Benefits Delivery	4.3	Ensuring the program delivers expected benefits. Includes monitoring, managing component projects and subprograms, evaluating risks and KPI, and reporting progress to stakeholders.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Benefits Transition	4.4	Transitioning benefits to operational areas	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Benefits Sustainment		Ensuring that ongoing sustainment activities have been transitioned to appropriate entities. Includes planning changes, implementing changes, monitoring performance	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
Program Stakeholder Engagement	Stakeholder Identification	5.1	Systematically identifying stakeholders and creating a stakeholder register	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Stakeholder Engagement Planning	5.2	Planning how stakeholders will be engaged throughout the duration of the program.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Stakeholder Engagement	5.3	Engaging and interacting with stakeholders according to plans	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
Program Governance	Program Governance Boards	6.1	Composition of program governance boards	There are no PSGs published for this topic; however, the topic is under review for future PSGs.

	Program Governance Board Responsibilities	6.2	Establishing the responsibilities of a board	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Relationship between Program Governance and Program Management	6.3	Establishing a collaborative relationship between governance and management	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Common Individual Roles Related to Program Governance	6.4	Statements of common roles	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Program as Governing Bodies: The Governance of Program Component	6.5	Authority and organization of complex programs	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Other Governance Activities that Support Program Management	6.6	Supplemental governance activities including Program Management Office, information systems, knowledge management, audit support, and education.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
Program Lifecycle Management	Program Lifecycle	7.1	Phases of a program include definition, benefits delivery and closure	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
Program Management Supporting Processes	Communications Management	8.1	Activities to facilitate timely and appropriate generation, collection, distribution, storage, retrieval and ultimate disposition of program information.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Financial Management	8.2	Activities involved in managing a program's finances.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Integration Management	8.3	Activities to identify, define, combine, unify and coordinate multiple components within the program.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Procurement Management	8.4	Activities necessary to acquire products and services	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Quality Management	8.5	Activities that determine program quality policies, objectives and responsibilities	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Resource management	8.6	Activities that ensure required resources are made available to project managers as necessary	There are no PSGs published for this topic; however, the topic is under review for future PSGs.

	Risk Management	8.7	Activities of identifying, evaluating and managing risks that may impact the success of a program	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Schedule Management	8.8	Activities to determine the order and timing of program components.	There are no PSGs published for this topic; however, the topic is under review for future PSGs.
	Scope Management	8.9	Activities involved in planning and managing a program's scope	There are no PSGs published for this topic; however, the topic is under review for future PSGs.